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SEGMENT 1 PROJECT LIMITS

WEST OF WASHINGTON STREET TO EAST OF ACADIAN THRUWAY



ANTICIPATED SCHEDULE OF CONSTRUCTION

Stage 5 Finalize New Infrastructure

Stage 4 Demo & Rebuild Westbound Bridges 
(open 4-lanes each direction on I-10 at end of Stage 4)

Stage 3 Lane shifts, Restoration to 3 Lanes Each Direction

Stage 2 Demo & Rebuild Eastbound Bridges (12 – 14 month duration)

Stage 1
(flyover)

Widen Westbound Flyover Curve towards Mississippi River 
Bridge Approach

Stage 1 Temporary Widening of Westbound, Acadian to I-1102023-2024

2025

2026

2026—2027

2028

Minimum 2 lanes 
each direction on 

I-10 mainline

Subject to Change

2023—2024



PROPOSED FLYOVER WIDENING
I-10 WESTBOUND

Widening on 
New 

Substructure

Cantilever 
Widening

CROSS SECTION VIEW

PLAN VIEW

STAGE 2
Approximately 12 months

ANTICIPATED TO BEGIN 
EARLY 2025

Subject to Change



NEXT PUBLIC MEETING:

MARCH 7, 2023 - 4 TO 7 PM
MARRIOTT BATON ROUGE

OPEN HOUSE FORMAT
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