














Gateway Visitor Center Project
Progress Report

Gateway Visitor Center Project Timeline

Phase I	 Feasibility Study	 Complete
Phase II	 Purchase property
	 (Former Homestead RV Park)	 Complete
Phase III	 Design development	 Current
Phase IV	 Secure construction funding	 Current
Phase V	 Construction/opening	 2017/2018


