CONSULTANT SERVICES AUTHORIZATION

Task No. 2-ESA -2023-F45
Airports General Consulting Services for Runway 14-32 Extension Environmental

PROJECT NUMBER:
Assessment (EA) at North Palm Beach County General Aviation Airport (F45)

PROJECT NAME:
THIS AUTHORIZATION Task No. 2-ESA-2023-F45 _to the Agreement dated September 12, 2017 (R-2017-1306)

and amended by Amendment No. | dated November 5. 2019 (R-2019-1725) between the COUNTY and the
CONSULTANT, (District: Countywide) identified herein as for the Additional Services described in Item 4 of this

Environmental Science Associates

Authorization:
5401 South Kirkman Road, Suite 475

1. CONSULTANT:
2. ADDRESS:
Orlando, Florida 32819
3 CONSULTANT shall begin work promptly after receipt of an executed copy of this authorization on the requested
Additional Services and upon receipt of a Notice-to-Proceed.
4. Description of Additional Services to be provided by CONSULTANT: The Consultant will provide additional
services for Runway 14-32 Extension EA at F45 (see attached Scope and Fee Schedule dated June 9, 2023).
The compensation to be paid CONSULTANT for providing the requested services shall be:

5.
A. Lump Sum Fee of $ 97.488.84 .
B. Time and Materials Fee of a Not-to-Exceed amount of §

[X]
[ ]
[ ] C. Reimbursable Expenses capped at $
[ 1 D. Lump Sum Expenses of $ "
This project will be assigned Task No. _2-ESA-2023-F45 _ with a total cost of $ 97.488.84 .
37 %

Original Contract DBE Participation 41.3% DBE Participation this Task _0 % Overall DBE Participation

All terms of original agreement shall apply to this authorization.
Attachments:
1. Exhibit A - ESA Scope and Fee Schedule dated June 9, 2023 -
2. Schedule 1(A) — List of Proposed DBE Firms fj
=
=
S , 2023, subject to the terms and
)E.L‘?

C

CONSULTANT:
SIGNED: =+
TYPED

3. Contract History

IN WITNESS WHEREOF, this Authorization is accepted this day of
conditions of the aforementioned Agreement.
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[ieows: o

SIGNED: ¥ b
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=

Julie Sullivan
TITLE:
DATE:

TYPED NAME:
Senior Vice President

TITLE:
DATE: os/0%/23
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SIGNATORY AUTHORIZATION(S)



Feb 2017

Effective 2017, ESA Officers and select other Certified Contract Signers are authorized to sign contracts,
modifications, and subcontracts. Following are the authorized individuals by ESA office.

*Note: The individuals highlighted in BOLD type are authorized to sign engineering and design contracts. See
Signature Authority Policy for guidance on signature authority levels and Contract Review FAQs

AUTHORIZED ESA CONTRACT SIGNERS: OFFICERS + CERTIFIED CONTRACT SIGNERS

NORTHWEST REGION

¢  Molly Adolfson, Sr. VP, NW Water Practice Leader
e Margaret Clancy, VP, NW Regional Director
e Teresa Vanderburg, VP, NW Biological Resources Practice Leader

Seattle Office

o  Paul Agrimis, P.E., VP, Landscape Architecture Program Leader*
Portland Office e Ken Vigil, P.E., VP, NW Environmental Hydrology Practice Leader*
o Joe Richards, Senior Technical Expert, NW EH*

e  Susan Cunningham, Program Manager, NW Biological Resources

NORTHERN CALIFORNIA REGION

Petaluma Officer e Betty Andrews, P.E., VP, Sr. Program Manager EH*
e Jim O'Toole, VP, CA Water Practice Leader

e Bob Battalio, P.E., VP, Chief Engineer*

Annette Bonilla, VP, HR Director

Ann Borgonovo, P.E., VP, CA EH Practice Leader”
Albert Cuisinot, Sr. VP, CFO

Leslie Moulton-Post, President, CEO

Gary Oates, Sr. VP, Strategic Client Director

Brian Ramos, Sr. VP, COO

Janna Scott, SF Office Leader

San Francisco

e o e o o

Oakland Office

TBD - (once we expand our Oakland office in Q2 2017)

e Steve Alverson, Sr. VP, Strategic Client Director

) e Brian Boxer, Sr. VP, NorCal Regional Director

Sacramento Office e  Erich Fischer, Sr. VP CA Biological Resources Practice Leader
e Cathy McEfee, VP, Central Valley Water Group Director

e Dana McGowan, VP, Cultural Resources Practice Leader

SOUTHERN CALIFORNIA REGION

Ventura Office ¢ Monica Strauss, Cultural Resources Director

Santa Monica Office e  Greg Broughton, VP, Strategic Client Director
e Jay Ziff, Community Development Program Director

e Terri Avila, VP, CA Community Development Practice Leader
e Tom Barnes, VP, SoCal Water and Energy Director
e Deanna Hansen, VP, SoCal Community Development Director

Los Angeles Office

Pasadena Office e Heidi Rous, Air Quality Services Director
Irvine Office e Steve Nelson, VP, SoCal Biological Resources Director
San Diego Office e Bobbette Biddulph, Sr. VP SoCal Regional Director
e Eric Ruby, Sr. VP, Strategic Client Director
SOUTHEAST REGION
Orlando Office e Mike Arnold, Sr. VP, Airports Practice Leader

e Julie Sullivan, VP, Southeast Regional Director

Tampa Office e Doug Robison, VP SE Biological Resources Director

Page 1 of 1




SCOPE AND FEE



Exhibit A - Scope of Services

Task 2-ESA-2023-F45: F45 EA Supplemental Support

North Palm Beach County General Aviation Airport (F45)

Task Description and Justification

The Palm Beach County Department of Airports (DOA) is completing an Environmental Assessment (EA) for
the extension of Runway 14-32 at the North Palm Beach County General Aviation Airport (F45). The budget
for this phase of the project was approved by the DOA on November 19, 2019. Additional services are
required due to schedule delays as well as additional analyses and reports that were not included in the
original scope of work.

This includes additional coordination with Palm Beach County Department of Environmental Resources
Management (ERM). This additional effort substantially exceeds what was considered in the original scope
of services, leading to a corresponding increase in the individual task efforts over what was originally
planned. This included an expanded evaluation of alternatives, development of a formal 4(f) statement, and
extensive additional coordination related to the conservation areas located on F45 with both ERM and the
FAA over a 2+ year period. Budget was reallocated within the existing tasks to fund these additional efforts
until there was more clarity on the additional work efforts necessary to complete the EA.

Scope of Services

Currently, additional services are required to complete the ongoing EA for the planned extension of Runway
14-32 at F45. These services are necessary to complete the significant additional effort associated with
completing the work associated with both the additional effort required by the FAA after review of initial
documents and due to the coordination and comments received from Palm Beach County Department of
Environmental Resources Management (ERM). This includes analysis of additional project alternatives,
preparation of a formal section 4(f) report including updating the associated affected environment and
environmental consequences sections of the report and supporting a workshop with FAA to review and
update PDEA.

One element of additional effort is primarily related to a significant change in the required coordination of
the Department of Transportation Section 4(f) environmental category that was not anticipated during
project scoping and coordination with ERM and the FAA at the time of project scoping. This is predicated
on the FAA determination that an un-scoped Section 4(f) report was now required and that significant
coordination with the FAA would be needed. This additional effort substantially exceeds what was originally
scoped, and added a number of new tasks including development of an expanded evaluation of alternatives,
development of a formal 4(f) statement, development of a large volume of additional data on the attributes,
use and myriad other data points for Section 4(f) and potential Section (4)f properties adjacent and on

F45 EA Supplemental Support Page 3 June 9, 2023



airport, and extensive additional coordination related to the conservation areas located on F45 with both
ERM and the FAA over a 2+ year period.

As of May 2023, the DOA and ERM have an agreement in place that appears to satisfy the requirements of
the FAA. In addition to the Section 4(f) issue, and as a result of the time to resolve that issue, the FAA has
determined that updated documentation and analyses for a number of sections and environmental
categories will need to be revised and re-analyzed. This includes, but is not limited to, updating aviation
forecasts and all associated analyses and tables, providing additional support for purpose and need, re-
running modeling and provide updated tables and graphics for noise and air quality, revising all tables and
exhibits with the updated data and results. At this time, ESA is requesting an increase in project budget to
address the estimated effort required to bring the project to completion.

Alternatives — This task involves updating the alternatives assessed in the EA relative to Section 4f. Based
on the coordination with ERM, additional alternatives, specifically the evaluation of Engineered Materials
Arresting System (EMAS) were required to be considered. This involves complete analysis of all
environmental categories for determination of impacts associated with a new alternative. This also
includes engineering cost estimates and constructability analyses. This also included AEDT modeling of
noise contours and air quality impacts specific to the new alternatives.

Project Management — The project was put “on hold” due to significant internal coordination between DOA
and ERM. This delay extended the project schedule and added significant effort to the routine project
management tasks. These include, but are not limited to, routine management and administrative tasks,
project tracking and invoicing, subconsultant management, routine reporting and progress reports, and
other tasks.

Meetings — The project was scoped to include up to twelve (12) meetings (not including a Public Meeting
for the Draft EA). The project is now expected to need up to 75 meetings. This includes preparation of
agendas, attendance at the meetings by multiple ESA staff / team members, compilation of meeting
minutes, distribution of meeting minutes, and revision to meeting minutes based on comments form DOA
and / or FAA,

FAA Workshop — This task involves preparation for and attendance at a workshop with FAA and DOA to
review the draft document and prepare for submittal to FAA and DOA.

Deliverables

1. Draft Section 4(f) report and Final Section 4(f) Report
2. Meeting minutes

3. Summary of ERM coordination in Draft and Final EA

F45 EA Supplemental Support Page 3 June 9, 2023



Exhibit B

Fee Estimate Summary

F45 EA Supplemental Support Page 3 June 9, 2023
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DBE SCHEDULES
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BUDGET AVAILABLILITY STATEMENT



Budgef Avallablllfy. 51'a1'emem‘

DATE: June 9, 2023

TO: Gary M. Sypek Mt
Senior Deputy Director

FROM: Debbie Duncanson
Deputy Director

RE: Environmental Science Associates (ESA)
(R-2017-1306 / R-2019-1725)
Task 2-ESA-2023-F45: Runway 14-32 Extension EA for F45

SOURCE OF FUNDING: (Check all that apply)
O FAA Grant No.:
O FDOT Grant No.:
O PFC Application No.:
X Airport Revenues/Local Funds
O Other:

Please be advised that funds are available in Thegmoun’r of $97 488.84 in account #
/7
FUND: &/// _ DEPT:_/&/ UNIT:/B?’J’ ~ OBJ: ésD‘f SUBOBJ:

for General Consulting Services provided by ESA.

Debbie Duncanson



INSURANCE COMPLIANCE DOCUMENT
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CONTRACT HISTORY



Environmental Assessment (EA) for the proposed Extension of Runway 14-32 at F45
Amendment & Additional Services Summary
Professional Services Agreement with ESA (R-2017-1306) - Project Specifi

Original Agreement approved by the BCC on September 12, 2017 (R-2017-1 306) $88,789.00
Amendment No. 1 approved by BCC on November 5, 2018 (R-2019-1725) $825,776.00
Total Additional Services via Consultant Services Authorizations (below) $18,040.00

$932,605.00

| Total Agreement

Consuitant Services Authorizations
e PP

1-ESA-2021-F45 9/20/2021 $18,040.00 $18,0
2-ESA-2023-F45 6/14/2023 $97,488.84 Pending Approval

{Cumulative Total

$18,040.00

612/2023



