

Downtown Streetscape Project

Washington Street

The City of Greensburg, in partnership with HWC Engineering, has awarded contracts to Schutte Excavating for the reconstruction and enhancement of Washington Street from Franklin Street to Monfort Street. This project, funded by a Community Crossings Matching Grant from INDOT, Indiana Economic Development Corporation, The Indiana Regional Economic Acceleration and Development Initiative (READI), the American Rescue Plan Act (ARPA) funds, and local match, is scheduled to take place from October 2024- September 2025 in multiple phases. However, please note that this schedule is subject to change. Any updates will be communicated to businesses, property owners, and residents. During the project, property owners, businesses, and residents will be contacted by the City of Greensburg regarding utility work. Water service may need to be temporarily shut off to facilitate work beneath the sidewalks. The Water Office staff will collaborate with Washington Street businesses to determine a day for utility work that will minimize disruptions.

TENTATIVE CONSTRUCTION TIMELINE

- **PHASE ONE: November 4-January 2, 2025**
 - Washington Street will close from Monfort to Jackson Streets
 - The intersection of Jackson and Washington will remain OPEN
- **PHASE TWO: January 2- March 3, 2025**
 - Washington Street from Jackson to the alley behind Pickers Paradise
 - The intersection of Jackson and Washington will be CLOSED
 - The intersection of Broadway and Washington will remain OPEN
- **PHASE THREE: March 3-May 15, 2025**
 - Washington Street will close from the alley behind Pickers Paradise to the alley between the tAAP and Drew Young Law Office
- **PHASE FOUR: May 15-September 1, 2025**
 - Washington Street will close from the alley between the tAAP and Drew Young Law Office through the intersection of Washington and Franklin Street.

Downtown Businesses OPEN

- Pickers Paradise
- First Financial Bank
- Game Plan Graphics
- Tree City Needful Things
- Rainbow Books & Gifts
- Little Bit of This, Little Bit of That
- Art on the Square
- the tAAP
- Huntington Jewelers
- First Community Mortgage
- Haseya Yoga and Healing
- Walker & Robbins





PHASE 1

PHASE 2

PHASE 3

PHASE 4

PHASE ONE: November 4 - January 2, 2025

Washington Street will close from Monfort to Jackson Streets
The intersection of Jackson and Washington will remain OPEN

PHASE TWO: January 2 - March 3, 2025

Washington Street from Jackson to the alley behind Pickers Paradise
The intersection of Jackson and Washington will be CLOSED
The intersection of Broadway and Washington will remain OPEN

PHASE THREE: March 3 - May 15, 2025

Washington Street will close from the alley behind Pickers Paradise to the alley between the tAAP and Drew Young Law Office

PHASE FOUR: May 15 - September 1, 2025

Washington Street will close from the alley between the tAAP and Drew Young Law Office through the intersection of Washington and Franklin Street.

During the Washington Street construction, parking may be limited. Residents and visitors are reminded that public parking lots and street parking are available just off the Downtown Square.

WASHINGTON STREET CONSTRUCTION TIMELINE



Questions
812-663-3344



During Phase 1 of Washington Street construction, local access may be limited. Residents and visitors should use alternate routes. If visiting Good Shepherd Academy or First Baptist Church, please follow all posted signs for parking and pickup instructions.



Questions
812-663-3344

WASHINGTON STREET CONSTRUCTION