



CONTENT:

- 1) Convention Center
- 2) Download Previous Updates

Convention Center

On December 12, City Council approved plans to move forward with the revised design of the Sacramento Convention Center, which will include a new second-floor ballroom and meeting room space on the west side. With the addition of the second-floor ballroom, City staff also recommended an alternative schedule, which was approved and will revise the start date for the Convention Center to January 2019 when work will begin on the exterior east side of the building. The Convention Center will shut for construction in mid-July 2019 and will reopen in November 2020.

An update on private operations was provided. City staff expects to receive a full proposal by January 15. After City review and outreach, a recommendation will be brought to City Council in Spring 2018.

Download Previous Updates

[Week of December 4, 2017](#)

[Week of November 27, 2017](#)

Week of November 20, 2017: no updates (Thanksgiving Holiday)

[Week of November 13, 2017](#)

Week of November 6, 2017: no updates

[Week of October 30, 2017](#)

Week of October 23, 2017: no updates

[Week of October 16, 2017](#)

Websites

[Visit Sacramento](#) (Meeting planners for events)

[City of Sacramento](#) (Detailed project information)

Questions?

Project: Desmond Parrington, Senior Development Manager

dparrington@cityofsacramento.org

Office of City Manager, City of Sacramento

Sales & Sarah Atilano, Vice President of Sales and Business

Marketing: Development

satilano@visitsacramento.com

Visit Sacramento

Matthew Voreyer, General Manager

mvoreyer@cityofsacramento.org

Sacramento Convention Center Complex

SCC Expansion Project Team

Project Sponsor: City of Sacramento

Project Manager: Desmond Parrington

Assistant Project Managers: Sabrina Tefft, Jon Blank

Project Executive: Fran Halbakken

Architect: [Populous](#)

Pre-Expansion General Contractor: [AECOM Hunt](#)

Sales & Marketing: Visit Sacramento