



## **CONTENT:**

- 1) Convention Center
- 2) Memorial Auditorium Update
- 3) Sacramento Community Center Theater
- 4) Download Previous Updates

### **Convention Center**

On December 12, City staff will present an update to City Council on the evolution of the design of the Convention Center from the original design presented in May. The revised design includes a new second-floor ballroom and meeting room space on the west side. Staff will also be recommending an alternative schedule that would revise the start date for the convention center to January 2019. The recommended schedule will allow for the least amount of disruption to clients as well as cost efficiencies. Staff will seek City Council approval for the design and schedule. An update on private operations will be provided as well.

The staff report as well as video of the meeting will be available prior to the meeting at [the City's meeting website](#).

### **Memorial Auditorium Update**

The City is applying for a \$15 million dollar loan from the California Infrastructure and Economic Development Bank, or IBank. It is anticipated that the loan would come through in March 2018. The renovation of the Memorial Auditorium will begin in Spring 2018 with completion anticipated for Summer 2019.

### **Sacramento Community Center Theater**

We have reached the second major milestone in the design process of the Theater. City staff and stakeholders are currently reviewing the design development (DD)

drawings and will begin on cost estimates later this month. Construction Drawings will begin next year with an anticipated construction start in early 2019.

## Download Previous Updates

### [Week of November 27, 2017](#)

Week of November 20, 2017: no updates (Thanksgiving Holiday)

### [Week of November 13, 2017](#)

Week of November 6, 2017: no updates

### [Week of October 30, 2017](#)

Week of October 23, 2017: no updates

### [Week of October 16, 2017](#)

## Websites

[Visit Sacramento](#) (Meeting planners for events)

[City of Sacramento](#) (Detailed project information)

## Questions?

Project: Desmond Parrington, Senior Development Manager  
[dparrington@cityofsacramento.org](mailto:dparrington@cityofsacramento.org)  
Office of City Manager, City of Sacramento

Sales & Sarah Atilano, Vice President of Sales and Business  
Marketing: Development  
[satilano@visitsacramento.com](mailto:satilano@visitsacramento.com)  
Visit Sacramento

Matthew Voreyer, General Manager  
[mvoreyer@cityofsacramento.org](mailto:mvoreyer@cityofsacramento.org)  
Sacramento Convention Center Complex

## SCC Expansion Project Team

Project Sponsor:	City of Sacramento
Project Manager:	Desmond Parrington
Assistant Project Managers:	Sabrina Tefft, Jon Blank
Project Executive:	Fran Halbakken
Architect:	<a href="#">Populous</a>
Pre-Expansion General Contractor:	<a href="#">AECOM Hunt</a>
Sales & Marketing:	Visit Sacramento