









PROJECT PHASING TIMELINE

Phase 1A 2025

- Parking structure B
- Parking structure C
- Infrastructure

Phase 1B 2026

- Concert Hall
- Paseo
- Urban Park
- Weave Office Building
- Market Food Hall
- Honda Center
 West Addition

Phase 2 2027

- South Plaza
- Residential (500 Units)
- South PlazaOffice
- The Gardens
- Meadow Park
- KatellaBridge

Phase 3 2028

- The CubeOffice
- Residential (500 units)
- Arena Hotel



Phase 4 2029

Residential (400 Units)

Phase 5 2029+

- BackyardInfrastructure
- Meadow Hotel
- Residential (500 units)
- Wellness Park
- Parking Deck A