



CONTENT:

- 1) Memorial Auditorium
- 2) City Trade Contractor and Public Outreach Meeting
- 3) Community Center Theater
- 4) Convention Center
- 5) View Previous Updates

Memorial Auditorium

The construction contract for Memorial Auditorium was approved by City Council on May 22, 2018 and construction work for those improvements will begin on June 20. The work will conclude in May 2019 and the facility will reopen after that.

City Trade Contractor and Public Outreach Meeting

On June 6, the City along with AECOM-Hunt and Kitchell, the proposed general contractors for the Convention Center and Theater projects, gave a presentation at the Convention Center to solicit interest in the projects, answer questions about the project, and also address potential issues or concerns from adjacent businesses and property owners. Links to the presentation and a list of the contractors in attendance are provided below.

[View the presentation](#)

[View the list of contractors](#)

Community Center Theater

On May 30, the project architect, DLR/Westlake Reed Leskosky, and the general contractor, Kitchell, presented the final design for the Community Center Theater to the project's Steering Committee. The Committee approved the design and unanimously recommended the project move forward. A [City Design Director](#) hearing will be held to review the project design on Thursday, June 14 at 1 p.m. at the City's Community Development Department at 300 Richards Blvd in the 3rd Floor conference room. Staff will seek [City Council](#) approval of the project entitlements including design on June 19 at 5 p.m.

Convention Center

On June 7, Populous, the project architect, and AECOM-Hunt, the general contractor, presented an update on the Design Development Phase of the Sacramento Convention Center Renovation and Expansion Project to the project's

Steering Committee. The committee unanimously approved the design and recommended the project move forward. A [City Design Director](#) hearing will also be held for the Convention Center to review the project design on Thursday, June 14 at 1 p.m. at the City's Community Development Department. Staff will seek [City Council](#) approval of the project entitlements including design and certify the EIR on June 19 at 5 p.m.

View Previous Updates

An archive of previous updates can be found on Visit Sacramento's website.

[View Previous Updates Now](#)

Websites

[Visit Sacramento](#) (Meeting planners for events)

[City of Sacramento](#) (Detailed project information)

Questions?

Project: Desmond Parrington, Senior Development Manager
dparrington@cityofsacramento.org
Office of City Manager, City of Sacramento

Sales & Marketing: Sarah Atilano, Vice President of Sales and Business Development
satilano@visitsacramento.com
Visit Sacramento

Matthew Voreyer, General Manager
mvoreyer@cityofsacramento.org
Sacramento Convention Center Complex

SCC Expansion Project Team

Project Sponsor:	City of Sacramento
Project Manager:	Desmond Parrington
Assistant Project Managers:	Sabrina Tefft, Jon Blank
Project Executive:	Fran Halbakken
Architect:	Populous
Pre-Expansion General Contractor:	AECOM Hunt
Sales & Marketing:	Visit Sacramento